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POLREP ? 

' T o : T. Johnson, HQ 
T. Brannigan, ORC 

I U.S. EPA Office of Public Affairs 
R. Karl, EERB 
F. Rollins. ERS III 
6. Dunn, IEPA 

Fron: Ken The i^n, Reg ion U OSC 
Site: A:;A=Uage-|^^.:J^gj|j{S:lan[dj. IIH (IDtt RT) 
Contract «: ^68=82-5001 ' '" 
Delivery Order tt: 5001-05-342 
Date: May 9. 1994 
Site Location: Latitude 41°26'34.3", Longitude 90'35'37.7" 

POLREP tt: A 7 ^ ^ 

Ueather: Temperature in the nid 50's to 60*^, rain 
during the beginning of the ueek. - ^̂ cti 

Background: 
^ . '«'•'"' i72W.« 
^ See Initial POLREP dated January 14. 1994. \ 

\. . . . 

Current Activities: 

On 5/2/94. an ERCS creu, consisting of 3 laborers, 1 operator, 2 
foreman (1 foreman for creu and 1 foreman for uater treatment), 1 
clerk, and 1 response manager, TAT, and U.S. EPA mobilized to site. 
An additional 8 loads of non-regulated uaste oil fron T16 uas 
shipped uia Fort Transfer to Clark Processing, Inc., Dayton. Ohio 
during the ueek. One load of PCB contaminated uaste oil uas 
shipped on 5/5/94 to Aptus, Coffeyville, Kansas uia Triad for 
incineration. A composite sample of the PCB contaminated paint 
solids uastestream uas sent to Aptus on 5/5/94 for disposal 
acceptance. Analytical shoued that the contaminated soil 
uastestrean is a special uaste; uhile treatment continued on the 
tank sludge uastestrean. 

On-site uater treatment began on 5/3/94. After the initial trial 
run, it uas determined from analytical that pre-treatment uould be 
needed to remoue emulsified oil A grease. As a result of 
discharging into a small landlocked lake, it is critical that uater 
quality and discharge standards are met. During the ueek, pre-
treatment processes uere put in place and on 5/6/94 full treatment 
uas begun. Analytical results from the second trial run shoued 
that all state uater standards haue been met. 

Future Actiuities: 

Continue disposal of PCB-contaminated oil and sludge. 

Continue disposal of oil to fuels blender. 
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Determine status of solidified tank sludge and arrange for 
appropriate disposal. 

Dismantle tuo largest tanks using shears for scrap. 

Treat on-site uater decanted from tanks uith the U.S. EPA nobile 
uater treatment systen. 

Arrange for disposal of PCB contaninated paint solids and tank 
sludge. 

Removal of any petroleum contaminated soil for disposal and 
leuel and grade site. 

Personne1: 

ERCS 8 
TAT 1 
EPA 1 

Costs: (as of May 8, 1994) 

Project Ceiling Current Cost Funds Remaining ERCS 465,000 
251,193 213.807 TAT 75.000 32.919 42.081 EPA 62.000 29.386 32.614 
TOTAL 602,000 313,498 288,502 


